





Module 5



Civil Works Project Delivery Process




Civil Works Project Delivery Process



Pre-planning phase

Civil Works Project Delivery Process



Planning

Civil Works Project Delivery Process

Washington Level Review.



Civil Works Project Delivery Process

Pre-construction Engineering & Design

Step 15
Execute PED
Agreement

Step 16
Conduct PED

Civil Works Project Delivery Process

Project Implementation

Step 18
**Congress Appropriates
Construction Funds**

Step 19
Execute PPA

Step 17
**Draft PPA
Review/Approval**

Civil Works Project Delivery Process

Construction

Step 20
Project
Construction

Civil Works Project Delivery Process

Operation
Maintenance
Repair
Replacement
Rehabilitation

Step 21
OMRR&R

Civil Works Project Delivery Process

